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Why is the bridge closed? 
 
Linton Bridge has been closed to pedestrians and vehicles since 27 December 2015 
due to flood damage. The south pier (bridge support in the river) has settled, causing 
the arches to crack and the carriageway and parapets to settle. 
 
 

 
 

      

 

 

 
Installing piles through the bridge abutments into the underlying bedrock. 

 
We remain on programme to open Linton Bridge this summer 
 

What have we done 
since the last update? 
 
We have completed the 
extensive and complex 
stabilisation phase which has 
secured the bridge against 
collapse.  
 
This enabled our contractors 
to safely access the bridge 
without causing further 
destabilisation to the bridge. 
 
The permanent works are 
progressing as planned, with 
18 out of 52 piles installed to 
date.  
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Next update 
We plan to release our next update before Easter. If you want to be on a contact list for 
further updates by email, please contact lintonbridge@leeds.gov.uk 

Thank you in anticipation of your patience. Leeds City Council 0113 222 4407 
 

We remain on programme to open Linton Bridge this summer 

Free Shuttle Bus 
 
A free shuttle bus service 
between Linton and 
Collingham remains in 
operation, running between 
7am and 7pm Monday to 
Saturday. 
 
In addition to this, on Friday 
and Saturday evenings only, 
the free service runs between 
The Windmill Inn and 
Collingham. 
 
Updated timetables and bus 
information can be seen at 
the following link: 
 
http://www.wymetro.com/trav
elnews/busalerts/Linton-
Bridge/ 

 

What happens next? 
 
We are now installing piles (52 in total) into 
the underlying rock for the foundation of the bridge. 
 
We will then 
 

 Excavate the road construction materials to reveal the 
top of the arches. 
 

 Cast reinforced concrete slabs over the arches. 
 

 Re-connect / reposition services through the bridge. 
 
 

 Remove the temporary support and temporary piles. 
 

 Rebuild the masonry parapets. 
 

 Complete the roadworks and re-open the bridge to all 
users. 
 

We are working as fast as we can, and we continue to 
explore all potential ways to complete the repairs more 
quickly. 
 
However, the operation is complex and the excavation and 
concrete works must be undertaken in a controlled manner 
by strictly following a carefully designed, pre-determined 
sequence. It is essential that we do this in order to maintain 
the integrity of the bridge. 
 
Thank you in anticipation of your patience. 

 


