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Why is the bridge closed? 
 
Linton Bridge has been closed to pedestrians and vehicles since 27 December 2015 
due to flood damage. The south pier (bridge support in the river) has settled, causing 
the arches to crack and the carriageway and parapets to settle. 
 
 

 
The new piles which have been installed in the south 

abutment. These are approximately 21m long and go through 
the abutment, its foundation and into the bearing rock below. 

 

 

The steel reinforcement for the concrete capping beam which connects all 13 
south abutment piles and enables them to support the bridge collectively. 

. 

 
We remain on programme to open Linton Bridge this summer 
 

What have we done 
since the last update? 
 
The piling works have 
continued and we have 
completed the piling to 
the abutments. We are  
constructing the pile 
caps which will enable 
the piles to collectively 
support the bridge.  
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Next update 
We plan to release our next update towards the end of May. If you want to be on a contact 
list for further updates by email, please contact lintonbridge@leeds.gov.uk 

Thank you in anticipation of your patience. Leeds City Council 0113 222 4407 
 

We remain on programme to open Linton Bridge this summer 

Free Shuttle Bus 
 
A free shuttle bus service 
between Linton and 
Collingham remains in 
operation, running between 
7am and 7pm Monday to 
Saturday. 
 
In addition to this, on Friday 
and Saturday evenings only, 
the free service runs between 
The Windmill Inn and 
Collingham. 
 
Updated timetables and bus 
information can be seen at 
the following link: 
 
http://www.wymetro.com/trav
elnews/busalerts/Linton-
Bridge/ 

 

What happens next? 
 
We are continuing with the installation of piles (52 in total) into 
the underlying rock for the foundation of the bridge. 
 
We have also completed the excavation of the bridge fill for the  
construction of the reinforced concrete capping beams for the 
north and south abutments. 
 
Once this work is complete, we will 
 

 Construct capping beams on the piers 
 

 Excavate the fill from the arches and construct 
   reinforced concrete slabs over the arches 
 

 Waterproof the new concrete bridge deck 
 

 Re-connect / reposition services through the bridge. 
 
 

 Remove the temporary support and temporary piles. 
 

 Rebuild the masonry parapets. 
 

 Complete the roadworks and re-open the bridge to all 
users. 
 

We continue to explore all potential ways to complete the 
repairs more quickly. This will include Saturday working. 
 
However, the operation is complex; the piling on the south 
and north piers, and the excavation and concrete works 
must be undertaken in a controlled manner by strictly 
following a carefully designed, pre-determined sequence. It 
is essential that we do this in order to maintain the integrity 
of the bridge. 
 


